

Project Management Fundamentals

Přehled

In this course, students will identify effective project management practices and their related processes. They will examine the elements of sound project management and apply the generally recognized practices to successfully manage projects.

Vzdělávací cíle

- Upon successful completion of this course, students will be able to:
- identify the key processes and requirements of project management.
 - initiate a project.
 - plan for time and cost.
 - plan for project risks, communication, and change control.
 - manage a project.
 - execute the project closeout phase.

1 - Getting Started with Project Management

- Describe a Project
- Describe the Project Management Life Cycle
- Identify the Role of a Project Manager

2 - Initiating a Project

- Determine the Scope of a Project
- Identify the Skills for a Project Team
- Identify the Risks to a Project

3 - Planning for Time and Cost

- Create a Work Breakdown Structure
- Sequence the Activities
- Create a Project Schedule
- Determine Project Costs

4 - Planning for Project Risks, Communication, and Change Control

- Analyze the Risks to a Project
- Create a Communication Plan
- Plan for Change Control

5 - Managing a Project

- Begin Project Work
- Execute the Project Plan
- Track Project Progress
- Report Performance
- Implement Change Control

[Online registrace](#)

Termíny

Trvání kurzu (v dnech): 1 Day

G2R = "Garantovaný termín" OLL = "Online LIVE" ILT = "Kurz vedený instruktorem"					
05/18/21	G2R	3:00PM - 11:00PM	Praha, Czech Republic	OLL	CZK 7280.00
06/08/21	G2R	3:00PM - 11:00PM	Praha, Czech Republic	OLL	CZK 7280.00
07/07/21	G2R	5:00PM - 1:00AM	Praha, Czech Republic	OLL	CZK 7280.00
08/04/21	G2R	3:00PM - 11:00PM	Praha, Czech Republic	OLL	CZK 7280.00
09/08/21	G2R	3:00PM - 11:00PM	Praha, Czech Republic	OLL	CZK 7280.00
10/06/21	G2R	5:00PM - 1:00AM	Praha, Czech Republic	OLL	CZK 7280.00
11/03/21	G2R	2:00PM - 10:00PM	Praha, Czech Republic	OLL	CZK 7280.00
12/08/21	G2R	3:00PM - 11:00PM	Praha, Czech Republic	OLL	CZK 7280.00

6 - Executing the Project Closeout Phase

Close a Project
Create a Final Report
